April 5, 1982

Mr. Joe Bormarito

Bommarito Construction Co.

of St. Louis, Inc,

11388 Dorsett Road

Maryland Heights, Missouri 63043

RE: Cleaning and reshaping of storm water creeks-Maline Creek
Watershed (C-815)

Dear Mr. Bommarito:

Due to the weather conditions, no payments shall be made to your
company under Contract C-815 for the months February and March
1982,

I made a field inspection of the above referenced project oun
Saturday, April 3, 1982, and found that work needs to be done in
areas that was gone over with you and your foreman during previous
inspections.

Due to the necessity of completing this project as soon as possible,
1 am requesting that this contract be completed by April 30, 1982,

After April 30, 1982, if the project is not complete, the District
shall assess liquidated damages in the amount of Oue Hundred Dollars
($100.00) per day as per the "Contract Agreement" for this project
dated June 23, 1981, Article 3, Contract Page 2.

Sincerely,

John J. Fiskulich, Engineer
Special Projects Advisor
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